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ESTIMATE RUN 02/01/2018

ESTIMATE SUMMARY 08:51:49

CONTID: C21533         ESTIMATE NO: 0005 PROG 2005

PCN: 21533-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH21 AND MESA RIDGE PKWY SIGNA PERCENT TIME:

PROJECT NO: STM0211-026                   

SH21 AND MESA RIDGE PKWY SIGNA

NAME OF ROAD:  

PROJECT COUNTIES: EL PASO

CONTRACTOR:

PAONIA, INC dba PAONIA, LLC PAY PERIOD ENDING

5055 LIST DRIVE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

COLORADO SPRINGS CO 80919     (719)590-1344 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 625,587.22 PARTICIPATING $ $ 67,385.10

AWARD PROJECT AMT: 528,333.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.33

WORK DAYS

WORK DAYS

83.74%

101,697.90

67,385.10

67,385.10

67,385.10

$

$

$

$

523,889.32

0.00

523,889.32

0.00

523,889.32

-7,925.00

0.00

515,964.32

0.00

AMOUNT DUE 515,964.32 67,385.10

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 67,385.10

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

59.0 TIME ALLOW: 60

ORIG TIME ALLOW: 60

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/18/2017

02/01/2018

02/01/2018

01/31/2018

05/18/2017

06/12/2017

07/14/2017

07/18/2017
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PCN: 21533-BID    ESTIMATE RUN 02/01/2018

PROJECT: STM0211-026                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:51:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Concrete Median Cover Material 93.300

0.000

202-00190  
 

466.5093.300

0.00

93.300

SY  

5.00000

0010 Removal of Light Standard 2.000

0.000

202-00700  
 

400.002.000

0.00

2.000

EACH

200.00000

0015 Removal of Light Standard Foundation 2.000

0.000

202-00705  
 

1,000.002.000

0.00

2.000

EACH

500.00000

0020 Removal of Ground Sign 6.000

2.000

202-00810  
 

800.008.000

200.00

8.000

EACH

100.00000

0025 Removal of Sign Panel 5.000

5.000

202-00821  
 

2,000.0010.000

1,000.00

10.000

EACH

200.00000

0030 Removal of Flashing Beacon 4.000

0.000

202-00825  
 

800.004.000

0.00

4.000

EACH

200.00000

0035 Potholing 56.000

0.000

203-01597  
 

8,400.0056.000

0.00

56.000

HOUR

150.00000

0040 Erosion Log Type 1 (12 Inch) 180.000

0.000

208-00002  
 

1,440.00180.000

0.00

180.000

LF  

8.00000

0045 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

7.00000

0050 Removal and Disposal of Sediment (Labor) 1.500

8.500

208-00103  
 

400.0010.000

340.00

10.000

HOUR

40.00000

0055 Removal and Disposal of Sediment (Equipment) 1.500

18.500

208-00105  
 

700.0020.000

647.50

20.000

HOUR

35.00000
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PCN: 21533-BID    ESTIMATE RUN 02/01/2018

PROJECT: STM0211-026                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:51:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Reset Ground Sign 0.000

1.000

210-00810  
 

100.001.000

100.00

1.000

EACH

100.00000

0065 Reset Pull Box 3.000

0.000

210-00827  
 

1,500.003.000

0.00

3.000

EACH

500.00000

0070 Seeding (Native) 0.000

0.000

212-00005  
 

0.000.000

0.00

0.000

LB  

2,000.00000

0075 Drilled Caisson (18 Inch) 5.000

0.000

503-00018  
 

1,150.005.000

0.00

5.000

LF  

230.00000

0080 Drilled Caisson (36 Inch) 76.000

0.000

503-00036  
 

53,200.0076.000

0.00

76.000

LF  

700.00000

0085 Drilled Caisson (48 Inch) 21.000

0.000

503-00048  
 

16,275.0021.000

0.00

21.000

LF  

775.00000

0090 Drilled Caisson (54 Inch) 21.000

0.000

503-00054  
 

19,950.0021.000

0.00

21.000

LF  

950.00000

0095 Median Cover Material (Concrete) 840.000

0.000

610-00030  
 

15,120.00840.000

0.00

840.000

SF  

18.00000

0100 Location Marker (Fiber Optic)(Dome) 0.000

1.000

612-00260  
 

1.001.000

1.00

1.000

EACH

1.00000

0105 2 Inch Electrical Conduit (Bored) 2,232.000

0.000

613-00206  
 

40,176.002,232.000

0.00

2,232.000

LF  

18.00000

0110 3 Inch Electrical Conduit (Bored) 492.000

0.000

613-00306  
 

10,332.00492.000

0.00

492.000

LF  

21.00000
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PCN: 21533-BID    ESTIMATE RUN 02/01/2018

PROJECT: STM0211-026                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:51:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 2 Inch Electrical Conduit (Plastic) 199.000

0.000

613-01200  
 

3,582.00199.000

0.00

199.000

LF  

18.00000

0120 3 Inch Electrical Conduit (Plastic) 278.000

0.000

613-01300  
 

5,838.00278.000

0.00

278.000

LF  

21.00000

0125 Type One Pull Box 2.000

0.000

613-07001  
 

1,000.002.000

0.00

2.000

EACH

500.00000

0130 Type Two Pull Box 0.000

0.000

613-07002  
 

0.000.000

0.00

0.000

EACH

500.00000

0135 Type Three Pull Box 4.000

0.000

613-07003  
 

3,000.004.000

0.00

4.000

EACH

750.00000

0140 Type Four Pull Box 4.000

0.000

613-07004  
 

6,000.004.000

0.00

4.000

EACH

1,500.00000

0145 Type Five Pull Box 0.000

0.000

613-07005  
 

0.000.000

0.00

1.000

EACH

2,000.00000

0150 Wiring 2.000

0.000

613-10000  
 

10,000.002.000

0.00

2.000

L S 

5,000.00000

0155 Luminaire (LED) 7.000

0.000

613-13000  
 

5,950.007.000

0.00

7.000

EACH

850.00000

0160 Sign Panel (Class I) 0.000

18.500

614-00011  
 

462.5018.500

462.50

74.000

SF  

25.00000

0165 Sign Panel (Class II) 0.000

559.500

614-00012  
 

15,666.00559.500

15,666.00

559.500

SF  

28.00000
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PCN: 21533-BID    ESTIMATE RUN 02/01/2018

PROJECT: STM0211-026                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:51:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Sign Panel (Class III) 0.000

134.300

614-00013  
 

4,029.00134.300

4,029.00

501.000

SF  

30.00000

0175 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

11.000

0.000

614-01583  
 

11,000.0011.000

0.00

11.000

EACH

1,000.00000

0180 Traffic Signal Face (12-12-12) 21.000

0.000

614-70336  
 

12,600.0021.000

0.00

21.000

EACH

600.00000

0185 Traffic Signal Face (12-12-12-12) 6.000

0.000

614-70448  
 

5,400.006.000

0.00

6.000

EACH

900.00000

0190 Traffic Signal Controller Cabinet 0.000

1.000

614-72855  
 

26,000.001.000

26,000.00

1.000

EACH

26,000.00000

0195 Microwave Vehicle Radar Detector 7.000

0.000

614-72887  
 

42,000.007.000

0.00

7.000

EACH

6,000.00000

0200 Flashing Beacon 2.000

0.000

614-80000  
 

3,000.002.000

0.00

2.000

EACH

1,500.00000

0205 Traffic Signal-Light Pole Steel (2 Mast Arm) 1.000

0.000

614-81020  
 

27,000.001.000

0.00

1.000

EACH

27,000.00000

0210 Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm) 2.000

0.000

614-81125  
 

22,000.002.000

0.00

2.000

EACH

11,000.00000

0215 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 2.000

0.000

614-81135  
 

25,000.002.000

0.00

2.000

EACH

12,500.00000

0220 Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 1.000

0.000

614-81165  
 

17,500.001.000

0.00

1.000

EACH

17,500.00000
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PCN: 21533-BID    ESTIMATE RUN 02/01/2018

PROJECT: STM0211-026                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:51:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Traffic Signal Pedestal Pole Steel 1.000

0.000

614-84000  
 

1,400.001.000

0.00

1.000

EACH

1,400.00000

0230 Traffic Signal Controller (Type 2070LC) 1.000

1.000

614-86248  
 

7,000.002.000

3,500.00

2.000

EACH

3,500.00000

0235 Fiber Optic Termination Panel (24 Fiber) 0.000

1.000

614-87024  
 

350.001.000

350.00

1.000

EACH

350.00000

0240 Closed Circuit Television Camera (Traffic Surveillance) 1.000

0.000

614-87333  
 

3,500.001.000

0.00

1.000

EACH

3,500.00000

0245 Test Fiber Optic Cable 0.000

1.000

614-87350  
 

2,000.001.000

2,000.00

1.000

L S 

2,000.00000

0250 Fiber Optic Cable (Single Mode) (24 Strands) 310.000

0.000

614-87424  
 

2,170.00310.000

0.00

310.000

LF  

7.00000

0255 Splice Fiber Optic Cable (12 Strand) 0.000

1.000

614-87512  
 

250.001.000

250.00

1.000

EACH

250.00000

0260 Terminate Fiber Optic Cable (24 Strand) 1.000

0.000

614-87624  
 

250.001.000

0.00

1.000

EACH

250.00000

0265 Ethernet Switch 2.000

0.000

614-87690  
 

12,000.002.000

0.00

2.000

EACH

6,000.00000

0270 *Construction Surveying (Hourly) 5.000

0.000

625-00001  
 

250.005.000

0.00

5.000

HOUR

50.00000

0275 Mobilization 1.000

0.000

626-00000  
 

13,000.001.000

0.00

1.000

L S 

13,000.00000
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PCN: 21533-BID    ESTIMATE RUN 02/01/2018

PROJECT: STM0211-026                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:51:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Preformed Thermoplastic Pavement Marking 0.000

366.000

627-00070  
 

8,052.00366.000

8,052.00

366.000

SF  

22.00000

0285 Thermoplastic Pavement Marking (Word-Symbol) 0.000

128.800

627-30205  
 

2,833.60128.800

2,833.60

129.000

SF  

22.00000

0290 Flagging 72.000

0.000

630-00000  
 

3,240.0072.000

0.00

72.000

HOUR

45.00000

0295 Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

0.000

DAY 

100.00000

0300 Traffic Control Management 38.000

1.000

630-00012  
 

25,350.0039.000

650.00

60.000

DAY 

650.00000

0305 Construction Traffic Sign (Panel Size A) 10.800

1.200

630-80341  
 

60.0012.000

6.00

12.000

EACH

5.00000

0310 Construction Traffic Sign (Panel Size B) 38.700

4.300

630-80342  
 

215.0043.000

21.50

43.000

EACH

5.00000

0315 Construction Information Sign 0.000

0.000

630-80348  
 

0.000.000

0.00

4.000

EACH

1,000.00000

0320 Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

1.800

0.200

630-80357  
 

600.002.000

60.00

2.000

EACH

300.00000

0325 Drum Channelizing Device 14.400

1.600

630-80360  
 

160.0016.000

16.00

50.000

EACH

10.00000

0330 Traffic Cone 180.000

20.000

630-80380  
 

2,000.00200.000

200.00

200.000

EACH

10.00000
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PCN: 21533-BID    ESTIMATE RUN 02/01/2018

PROJECT: STM0211-026                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:51:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

68,815.000

F A 

1.00000

0340 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

500.000

F A 

1.00000

0345 F/A Furnish & Install Electrical Service 7,970.720

0.000

700-70082  
 

7,970.727,970.720

0.00

7,970.720

F A 

1.00000

0355 Port Mesg Panel 1.800

0.200

630-80355  
 

10,000.002.000

1,000.00

2.000

EACH

5,000.00000

CAT 523,889.3267,385.10625,587.22CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0350 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

0.000

EACH

100.00000

CAT 0.000.000.00CURRENT AMT0400 $ $ $

$ 523,889.3267,385.10$625,587.22$CURRENT AMTPROJECT TOTAL


